

**AMENDMENT TO OWNER-ENGINEER AGREEMENT**  
**Amendment No. 3**

Background Data

- a. Effective Date of Engineer-Owner Agreement: May 6, 2013
- b. Engineer: KLJ Engineering LLC
- c. Owner: City of Vergas
- d. Project: Standard Form of Agreement Between Owner and Engineer for Professional Services
- e. This Part of the Project: Extension of Term

Nature of Amendment (check all that apply)

- ☐ Additional services to be performed by Engineer
- ☐ Modifications to services of Engineer
- ☐ Modifications to responsibilities of Owner
- ☐ Modifications to payment to Engineer
- ☒ Modifications to time(s) for rendering Services

## Description of Modifications

The amendment per Article 3 – Term; Times for Rendering Services of the original agreement will extend the effective date of the agreement and applicable task orders through 5/12/2022. (1 year)

The amendment per Exhibit C.2.02.B – Method B – Standary Hourly Rates; Attached is an updated rate sheet for 2021.

## Agreement Summary

- |                                     |      |
|-------------------------------------|------|
| a. Original agreement amount:       | \$NA |
| b. Net change for prior amendments: | \$NA |
| c. This amendment amount:           | \$NA |
| d. Adjusted Agreement amount:       | \$NA |

Engineer and Owner hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is 5/12/2021.

ENGINEER: KLJ Engineering LLC

OWNER: City of Vergas

By: Mark Anderson

By: Julie Bruhn

Title: Vice President EPW

Title: Mayor

Date Signed: \_\_\_\_\_

Date Signed: \_\_\_\_\_



# KLJ 2021 Rate Sheet



## 2021 KLJ Hourly Rates – Municipal

KLJ STAFF TYPE	STANDARD RATE	KLJ STAFF TYPE	STANDARD RATE
Archaeologist Technician	\$84	Document Controls	\$170
Archaeologist I	\$88	CAD Technician I	\$95
Archaeologist II	\$101	CAD Technician II	\$107
Archaeologist III	\$130	CAD Technician III	\$145
Archaeologist IV	\$155	GIS Analyst I	\$103
Environmental Technician	\$80	GIS Analyst II	\$114
Environmental Planner I	\$95	GIS Analyst III	\$133
Environmental Planner II	\$108	GIS Analyst IV	\$188
Environmental Planner III	\$137	GIS Technician	\$84
Environmental Planner IV	\$180	Engineering Technician I	\$84
Paleontologist	\$130	Engineering Technician II	\$114
Paleontologist Technician	\$83	Engineering Technician III	\$152
EIT I	\$116	Engineering Technician IV	\$171
EIT II	\$126	Project Assistant I	\$76
Associate Engineer	\$137	Project Assistant II	\$108
Engineer	\$162	Contract Administrator	\$114
Senior Engineer	\$209	Project Controls Specialist I	\$134
Principal Engineer	\$234	Project Controls Specialist II	\$170
Associate Planner	\$107	Survey Tech	\$88
Planner	\$141	Crew Chief	\$103
Senior Planner	\$180	Senior Crew Chief	\$127
Principal Planner	\$216	LSIT	\$127
Associate Designer	\$114	Professional Land Surveyor	\$152
Designer	\$152	Principal Land Surveyor	\$198
Senior Designer	\$171	1 Person Survey Crew	\$198
Senior Technical Advisor	\$274	2 Person Survey Crew	\$258
Associate Project Manager	\$166	Associate ROW	\$98
Project Manager	\$213	ROW Agent	\$123
Senior Project Manager	\$274	ROW Professional	\$137
Hydrogeological Technician	\$114	Senior ROW Professional	\$166
Hydrogeologist	\$162	Pipeline Inspector	\$175
Government Relations Specialist I	\$116	Divisional Director	\$233
Government Relations Specialist II	\$130		
Government Relations Manager	\$173		

*Included in Hourly Rate*

REIMBURSABLE EXPENSES (IF APPLICABLE)			
ATV, UTV, Snowmobile	Included in Hourly Rate	Special Equipment/Software	Per Project Basis
Survey Equipment	Included in Hourly Rate	Subsistence (Per Diem) – Lodging	Actual Cost
CAD and GIS Work Station	Included in Hourly Rate	Subsistence (Per Diem) – Meals	Actual Cost
Postage and Routing Printing Cost	Included in Hourly Rate	Misc. Project Related Expenses	Cost plus 15%
Mileage	Included in Hourly Rate	Sub-Contracts	Cost plus 15%