

Vergas Energy Grant Timeline

Tentative timeline as proposed by the Granting Entities: EMSC (Empowering Small Minnesota Communities) & CRSDP (Central Region Sustainable Development Partnership)

July-September

August 20th Level 1 building audits will be conducted by the University of Minnesota Center for Sustainable Building Research thru the Empowering Small Committees portion of the grant.

Otter Tail Power Company energy audits by end of August.

Energy use data analysis

November

Proposed building design scenario's based on building & energy audits and the review of energy use data and analysis.

Public meeting

December- March

Work on drafting of report based on feedback; to include all data, building scenarios, priorities, and funding pathways

April 2025

Final report

Public meeting to present report findings